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BACKGROUND
Refer to POLREP # 1

SITE INFORMATION
Refer to POLREP # 1

RESPONSE INFORMATION
Situation

1. Current Situation

All site activities under this removal action are
completed at the end of this POLREP period.

2. Removal Activities ( thru January 30, 1996)

West Yard rail road track removal was completed and the
soil underneath was excavated up to about 3 feet.
Excavated rail road track areas were backfilled with
tunnel stone and compacted with a compactor.

Track Services, subcontractor to RIEDEL, installed new
rail tracks in the Main Yard and West Yard.

CIE removed soil/debris from around the shredder for
laying up concrete slab. This material was added to the
stockpile of soil and disposed off at ENVIROSAFE.
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TAT collected samples from grids G-14, H-15, and from

the new pad at E-13 in Main Yard. G-14 and H-15 grids
were used to stockpile excavated soil.

H-15 sample result showed 56 mg/kg PCBs. This area was
further excavated by 1 foot and sampled. The result
showed 44 mg/kg PCBs. Due to a high voltage power line
underneath this grid area, further excavation was not
done. CIE will lay a concrete slab in this area.
Analytical result of the soil collected from the new

pad showed 102 mg/kg PCBs. CIE is using this pad to

store scrap metal obtained from other sources.

Results of the 7 hopper box samples showed PCBs ranging
from 238 to 860 mg/kg. Two of these samples also
exceeded lead TCLP regulatory concentrations. These

boxes were disposed off by U.S. EPA.

Scrap metal resulting from site activities were loaded
into a roll-off box shipped to a recycler on 6/14/95.

CIE operated the shredder for sometime on 6/13/95 and
released rust colored dust around the shredder.

ERCS demobilized excavator, compactor, front-end

loader, and bobcat machinery. All trailers and ERCS

crew were demobilized on 6/16/95.

ERCS re-mobilized to the site to the site from January 26
through January 30, 1996 after the United States District
Court, Judge Bucklo, ordered access to allow U.S. EPA to
remove and dispose of an additional six rail-cars of copper
scrap material which was stored on the high concrete pad.
Contaminated soil, fluff, dust, and debris totaling
12,487.66 tons was shipped in 136 rail cars to ENVIROSAFE
Services in Grandview, Idaho.

Enforcement

The U.S. EPA OSC met with CIE and International
Engineers on June 8, 1995 and discussed comments on the
revised work plan and contingency plan submitted to
U.S. EPA. U.S. EPA approved International Engineers
work plan and contingency plan after they incorporated
all the comments of June 8, 1995. CIE has agreed to
train all employees on implementing the operational
plan. CIE also agreed to pave all remaining areas of
Main Yard with black top prior to starting shredding
operations. CIE, after conducting preliminary shredder
operations, will notify U.S. EPA at the time of sample
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collection.

Planned Removal Activity

No more removal activities are planned.

Next Steps

Conduct Cost Recovery Action.

Key Issues

Monitor compliance with the Unilateral Administrative
Order to Chicago International Exporting to cease
release of PCBs from the shredding and gravity

separator operations.

COST INFORMATION (as of 02/01/96)

COST CEILING
ERCS $ 2,961,256 $ 3,300,000 (as of 6/13/95)
TAT $ 141,670 $ 150,000
U.S. EPA $ 115,881 $ 125,000

DISPOSITION OF WASTES

A total of 136 rail cars have been shipped off-site for
an estimated total of 12,487.66 tons. Six railcar
shipments occurred during this POLREP period.

Five tanker loads approximating 20,600 gallons of UST
contents and water collected from the UST excavated
area have been shipped to Safety Clean (Breslube) as of
1/20/95 for disposal.



